सत्यमेव जयते

INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

Certificate No.	:	IN-KA64968962518797R
Certificate Issued Date	:	02-Mar-2019 01:10 PM
Account Reference	:	NONACC (FI)/ kacrsfl08/ YELAHANKA6/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKACRSFL08620480035521 80R
Purchased by	:	P RAVI CHANDRA
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER BBMP YELAHANKA
Second Party	:	P RAVI CHANDRA
Stamp Duty Paid By	:	P RAVI CHANDRA
Stamp Duty Amount(Rs.)	:	200 (Two Hundred only)

ANJUVRUDDI CREDIT CO-OPERATIVE SOCIETY LTD. Reg.No. AR-44-RGN169 45230/15-16 Yelahanka Bangalore-64 Sign:

Please write o below this line

BRUHATH BANGALORE MAHANAGARA PALIKE

Sanctioned Est.
Cost Rs.10.00 Lakhs

Agreement No. 98
21/8/2019

Work Code No: 002-19-000071

This agreement made on the 21-8-2019 between Executive Engineer (Yelahanka Division) Yelahanka Zone, Bangalore on behalf of the Commissioner, Bruhath Bangalore Mahanagara Palike office, Bangalore (herein after called the employer) of the one part and Sri.P.Ravichandra, No:562, Down Bazar street, Yelahanka , Bangalore-64 (here in after called the "contractor") of the other part:

Whereas the employer is desirous that the contractor to execute the work Improvements to Renuka yellamma temple compound near AD Colony in chowdeshwari ward no -02.. **WORK COD** **No:002-19-0000671 Item No:38, Indent No:34826 &** No:EE/YNK/BBMP/E-PMT/09/2018-19, dt:27-02-2019, The contractor has submitted EMD through e-Procurement portal **Rs.12,500/-** Ref No: B32.40.704/Elelal and Submitted in **FSD for Rs.50,000/- DD/TDRNo:4040791, Dt:21-08-2019, Oriental bank of Commerce Yelahanka Branch** in The remaining amount will be collected in the running bill.

The above work has Administratively Approved by Administrator vide resolution No: **BBMP/EE/Ynk.D/AA/37/2018-19,dt:25-02-2019** & Technically sanctioned vide No:**BBMP/EE/Ynk.DTS/55/2018-19,dt:25-02-2019** (hereinafter called "the works") and the employer has accepted the tender by the contractor for the execution and completion of such works and the remedying of any defects therein at a contract price of the entrust of above work at **+4.92% above** the S.R. of 2018-19, amounting to **Rs. 9,34,029.00** (Rupees Nine lakhs thirty four thousand twenty nine only) and +12% GST Charges Amt. Rs.**112083/-** (As per Govt. Order No: PWD 65 RDF 2017 Dated:11-10-2018). **Total amount RS.10,46,112/-**

The defective liability period for civil works (Building) and Asphalt works more than 20mm thick maintenance period is one years from the date of final bill. The F.S.D will be refunded only after the work completion of contract period.

NOW THIS AGREEMENT WITNESS AS FOLLOWS

1. In this Agreement, words and expression shall have the same meaning as are respectively assigned to them in the conditions of Contract here in after referred to and they shall be deemed to form and be read and constructed as part of this Agreement.
2. In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defect therein conformity in all aspects with the provisions of the contract.
3. The Employer hereby convents to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defect wherein the contract price or such other sum as may become payable under the provisions of the Contractor at the times and in the manner prescribed by the Contract.
4. The following document shall be deemed to form and be read and constructed as part of this Agreement Viz
    1. Letter of Acceptance;
    2. Notice to proceed with the works;
    3. Contractor's tender;
    4. Contract Data;
    5. Conditions of contract (including special conditions of contract);
    6. Specifications;
    7. Drawings;
    8. Bill of quantities; and
    9. Any other document listed in the special conditions of contract.

In Witness where of the parties there to have caused this Agreement to be executed the day and year first before written .

The Common Seal of
Was here in affixed in the presence of 1).....

2).....

Signed sealed and delivered by the said Executive Engineer (Yelahanka Division) BBMP, Bangalore-64.

In the presence of
Binding signature of employer

Executive Engineer,
Yelahanka Division,
BBMP, Bangalore-64

Binding signature of Contractor .....